

SCM₃ Concrete Restora

Period Highli

ACTIVITY	PLAN START	PLAN DURATION	NOTES	ACTUAL START	ACTUAL DURATION	PERCENT COMPLETE	##
Mobilization	1	5					
1 CON	8	20		0	0	0%	
17,16 CON	8	20		0	0	0%	
2,3 CON	23	20		0	0	0%	
14,13 CON	23	20		0	0	0%	
4,5 CON	45	15		0	0	0%	
12,11 CON	45	15		0	0	0%	
1 PAINT	60	10		0	0	0%	
6 CON	60	20		0	0	0%	
9,10 CON	60	20		0	0	0%	
17, 16 PAINT	60	10		0	0	0%	
2,3 PAINT	70	10		0	0	0%	
14,13 PAINT	70	10		0	0	0%	
7, 8 CON	75	20		0	0	0%	
4,5 PAINT	100	10		0	0	0%	
12,11 PAINT	100	10		0	0	0%	
9,10 PAINT	110	12		0	0	0%	
6 PAINT	122	12		0	0	0%	
7,8 PAINT	122	10		0	0	0%	
FINAL PUNCH	130	5		0	0	0%	