

SCGII & III:

1- 6 Stack Walkways	Concrete	Deck Coating
5th floor	8/2 - 8/13	8/23 - 8/27
4th floor	8/2 - 8/13	8/23 - 8/27
3rd floor	8/16 - 8/27	9/6 - 9/10
2nd floor	8/16 - 8/27	9/6 - 9/10
1st floor	9/13 - 9/17	9/13 - 9/17

7 - 14 Stack Walkways		
5th floor	9/20 - 10/8	10/25 - 10/29
4th floor	9/20 - 10/8	10/25 - 10/29
3rd floor	10/11 - 10/29	11/15 - 11/19
2nd floor	10/11 - 10/29	11/15 - 11/19
1st floor	11/22 - 12/3	11/22 - 12/3

15 - 17 Stack Walkways	Concrete	Deck Coating
5th floor	11/22 - 12/3	12/16 - 12/22
4th floor	11/22 - 12/3	12/16 - 12/22
3rd floor	12/6 - 12/17	1/3 - 1/7/22
2nd floor	12/6 - 12/17	1/3 - 1/7/22
1st floor	1/10 - 1/21/22	1/10 - 1/21/22

SCGII Courtyard and Ocean Side:

- **Stack 3** – Remove balcony furniture before **August 9th**
- **Stack 4** - Remove balcony furniture before **August 23rd**
- **Stack 5** - Remove balcony furniture before **August 23rd**
- **Stack 6** - Remove balcony furniture before **August 23rd**
- **Stack 7** - Remove balcony furniture before **September 13th**
- **Stack 8** - Remove balcony furniture before **September 13th**
- **Stack 9** - Remove balcony furniture before **August 9th**
- **Stack 10** - Remove balcony furniture before **August 9th**

SCGIII Courtyard and Ocean Side:

- **Stack 7** - Remove balcony furniture before **September 6th**
- **Stack 8** - Remove balcony furniture before **September 6th**
- **Stack 9** - Remove balcony furniture before **September 20th**
- **Stack 10** - Remove balcony furniture before **September 20th**
- **Stack 11** - Remove balcony furniture before **October 11th**
- **Stack 12** - Remove balcony furniture before **October 11th**
- **Stack 13** Remove balcony furniture before **October 25th**
- **Stack 14** - Remove balcony furniture before **October 25th**
- **Stack 16** Remove balcony furniture before **November 15th**
- **Stack 17** - Remove balcony furniture before **November 15th**